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District 07
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description . Comp To date Approved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-25.4/25.6 I'N LOS ANGELES COUNTY IN EL SEGUNDO AP ENG NEERI NG CORPORATI ON AZI Z, FUAD $208, 667 05/ 04/04 80%
07-4J0904 FROM MARI POSA AVENUE TO PALM AVENUE 1271 COLUMBI A AVENUE SU TE 10 17912 CRUSADER AVE $136, 505 05/19/04 64%
RESURFACE PAVEMENT SUI TE 101 $0 04/18/05 0
RI VERSI DE, CA 92507 CERRI TCS, CA 90703 04/ 18/ 05
(562) 860- 3085 COWPLETED
HA22 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI'S LOCATI ON I S JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, G LBERT $2,500, 000 03/14/05 50%
07-4L0804 SOUTSOQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $639, 500 03/ 14/05 26%
CANYCN BLVD) BETVEEN THE NALI BU & BLVD. #200 $639, 500 08/ 18/ 05 0
CASTELLAMMARE DIR S EM THOUSAND QAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI S & STABI LI ZE (310) 649- 1821
HA- 23 SLOPE
07-LA-1-40.7/51 DIR S EMERCENCY F. A, CONTRACT IN LA D.B. ENG NEERI NG, | NC TRUWI LLO, G LBERT $3, 900,000 12/28/04 100%
07-4K6104 COUNTYPAC!I FI C COAST HW IN THE CI TY 2158 SCEN C PARK STREET 9100 S. SEPULVEDA $2, 456, 262 12/ 28/ 04 63%
OF MALI BU BLVD., #200 $740, 470 06/ 09/ 05 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND QAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649- 1821 OVER RUN
HA23
07-LA-1-42.5/0 I'N LOS ANGELES COUNTY | N MALI BU AT S. P. PAZARGAD ENG NEERI NG TRUWI LLO, G LBERT $1, 413,081 09/30/02 0%
07-1X1404 Pl EDRA GORDA CANYON 5921 W SH AVENUE $1, 347,360 10/ 09/ 02 0%
ACST- P001- (494) DRAI NAGE SYSTEM CORRECTI ONS $0 06/03/05 °
P- PO0O1- (494) ENCI NO, CA 91316 (310) 649- 1821
PLANT EST
HA42 SATI S
07-LA-1-44.1/46.5 ON LA-1 PCH IN THE G TY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUJILLO, G LBERT $1, 800, 000 01/07/05 100%
07-4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORESI| NC. 9100 S. SEPULVEDA $1, 140,105 01/08/05 63%
CREEK BRI DGE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $282, 496 05/ 30/ 05 0
BASINS DI R S EMERGENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND QAKS, CA 91360 (310) 649- 1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I N LOS ANGELES, PAVE TECH, | NC. MCKENZI E, DARRELL $5, 783,973 10/ 29/ 04 53%
07-213704 GLENDALE AND LA CANADA AT VAR QUS 735 LAGUNA DRI VE 2090 FERN LANE $4,313,808 11/16/04 739%
ACST- S002- (033) LOCATI ONS GLENDALE, CA 91208 $1, 350,462 06/ 30/ 05 °
P- S002- (033) RESURFACE EXI STI NG H GHWAY CARLSBAD, CA 92008-1651 (818) 637- 2506

HA22 SWPPP
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07-LA-2-15.7/22.9 I'N LOS ANGELES COUNTY AT VAR OUS D.W POWELL CONSTRUCTION I NC. AZI MA, HASSAN $3, 015,986 05/11/04 68%
07-208034 LOCATI ONS P.O. BOX 1406 2550 CORPORATE PLACE, $2,948, 648 05/ 24/ 04 97%
ACST- X037- (120) UPGRADE CRASH CUSHI ONS SUl TE C 107 $38, 733 05/ 01/ 05 0
PHG- X037- (120) FONTANA, CA 92334 MONTEREY PARK, CA 91754
(323)981-1795
HB1 SWPPP
07-LA-2-15.7/16.5 N LOS ANGELES COUNTY TN LOS  ANGELES CHUMD CONSTRUCTION, T NC. AZI VA, HASSAN $1,617,583 07/15/04 100%
07- 185604 FROM 0.3 KM EAST OF LOS ANGELES 14425 JOANBRI DGE STREET 2550 CORPORATE PLACE, $1, 554,751 08/ 03/ 04 100%
ACST- P002- (032) RI VER BRI DGE TO 0.2 KM WEST OF AVENUE SUl TE C- 107 $0 03/15/05 0
PG P002- (032) 36 OVERCROSSI NG AT VA BALDW N PARK, CA 91706-1747  MONTEREY PARK, CA 91754 03/ 28/ 05
UPGRADE MEDI AN BARRI ER (323) 981-1795 COVPLETED
HB1 SWPPP
07-LA-2-17.8/82 N LOS ANGELES COUNTY AT VARI OUS C AND W CONSTRUCTI ON CHAVEZ, EFRAIM $3,901, 747 11/01/04 8%
07- 206024 LOCATI ONS SPECI ALTI ES | NC 13171 TELFAI R AVENUE, $537, 145 11/ 16/ 04 149
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAI LS 2419 PALMA DRI VE SU TE 101 $64, 435 11/ 16/ 05 0
PHG- X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-5-7.0/7 N LOS ANGELES COUNTY IN DOWNEY AT  TRUESDELL CORPORATION OF CA PUNJABI, RAJ $242,841 05/11/04 100%
07-1Y7004 GABRI EL RI VER BRI DGE 3529 E. WOOD STREET 11229 S. WOODRUFF $211, 054 05/ 21/04 870
CLEAN AND TREAT BRI DGE DECK AVENUE $33,083 05/ 15/ 05 0
PHOENI X, AZ 85040 DOMEY, CA 90241
(562) 401- 3333 OVER RUN
HVB SWPPP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES A P ENG NEERI NG CORPORATI N PATEL, PRAVIN $984, 517 09/ 29/ 04 17%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $98, 107 10/ 19/ 04 10%
ACNH QLO1- (070) OVERCROSSI NG AND ON ROUTE 5 AT STREET $63,365 04/17/06 0
ACl M 005 - (914) CALZONA STREET RI VERSI DE, CA 92507 LOS ANGELES, CA 90015
FREEWAY MAI NTENANCE ACCESS (213) 620- 2039
HA28 SWPPP
07-LA-5-15.3/16.6 N LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, ST MON YEH FU $478,490 06/ 24704 100%
07- 1Y4004 AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC. 1615 SOUTH WALL $468,188 07/ 06/ 04 100%
ASPHALT CONCRETE OVERLAY 1792 KAl SER AVENUE STREET $0 03/16/05 0
LOS ANGELES, CA 90015 03/ 28/ 05
I RVINE, CA 92614-5706 (213) 620- 2039 COMPLETED

HVL SWPPP
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07-LA-5-16.3/56.3 I'N LOS ANGELES COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF HORMXZI, | RAJ $483,190 05/14/04 100%
07-1Y5904 LOCATI ONS CALI FORNI A I NC 25061 W AVENUE $303, 731 06/01/04 63%
REPLACE JO NT SEALS 3529 EAST WOOD STREET STANFORD, STE 70 $24,821 04/29/05 0
VALENCI A, CA 91355
PHOENI X AZ 85040 (661) 257- 0273 OVER RUN
HWVB SWPPP (602)437-1711
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. Q' C TO PM 28.5 ALAVEDA AVE. U CSPECI ALTIES I NC. 2090 FERN LANE $114, 242 02/ 01/ 05 36%
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $114, 242 05/ 31/ 05 0
CITY OF GLENDDIR S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTI ON | NC MCKENZI E, DARRELL $4,578,304 12/17/03 92%
07- 0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $3, 278,900 01/05/04 1%
AClI M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $222,691 07/ 15/05 0
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510
HB311 SWPPP
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 105,528 04/16/04 20%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $2, 151,275 04/29/04 53
AClI M 005 - (035) OVERCROSSI NG TO 0.3 KM NORTH OF GLENDALE, CA 91208 $833,789 07/31/06 °
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WALL
HB311 SWPPP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON | NC YOUNG, FRED $35, 237,936 04/12/05 0%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $0 04/27/05 -
ACNH- 005 - (051) 0.7 KM SOUTH OF ROUTE 14 AND 5 Sul TE 101 $0 °
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK CA 917061747 SYLMAR, CA 91342
W DEN FREEWAY AND STRUCTURES (626) 960- 9502 (818) 364- 2760
HB5 SWPPP
07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $325,000 01/10/05 71%
07- 4K8404 (PM45.0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $107,395 01/12/05 339
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $90, 261 06/ 03/05 0
TEMPLIN H GHWAY U C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE OF ALL SLIDE DEBRI S (661) 257- 0273

HA- 23
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07-LA-5-46.5/50. 3 LA-5 IN THE G TY OF SANTA CLARI TA J. MCLOUGHLI N ENG NEERI NG CO., YOUNG FRED $1, 000,000 03/09/05 0%
07-4L2604 FROM PM 46.5 (WELDON CANYON O'C) TO 10722 ARROW ROQUTE #716 1525 RANCHO CONEJO $0 03/15/05 0%
PM 50. 3 (LYONSAVENUE O C) REPLACE BLVD. #102 $0 05/04/05 0
FAI LED PAVEMENT DI R S EMER RANCHO CUCAMONGA, CA 91730 THOUSAND QAKS, CA 91320
REMOVE/ REPLACE 115 FAI LED PCC SLABS (805) 375- 9247
HA- 23
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 854,359 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 026, 624 01/ 22/ 02 0%
ACNH 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $298,508 05/19/05 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLVMAR, CA 91342
ACNH- 005 - (026) (916) 334- 1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 M LES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $800, 000 03/22/05 23%
07-4L1004 OF THE TEMPLIN H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $53,220 03/22/05 704
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $53, 220 05/ 24/ 05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $3,000,000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $2, 649,047 01/12/05 88%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $281,983 07/31/05 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O, BOX 2084 25061 W AVENUE $417,213 01/21/05 19%
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $136, 309 04/29/05 0
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-66.6/0 NORTH OF TEMPLIN H GHMAY U C WTHI N GRANI TE CONSTRUCTI ON COMPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $56,915 03/16/05 11%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $56, 915 06/ 30/ 05 °
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN

HA- 23
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07-LA-5-74.5/0 W THI N ANGELES NATI ONAL FOREST [N BRUTOCO ENG NEERI NG & CONSTRUCYOUNG, FRED $1,500, 000 03/18/05 0%
07- 4L0904 NORTHERNLOS ANGELES COUNTY ON EAST ~ P. O BOX 429 1525 RANCHO CONEJO $0 03/21/05 0%
SI DE OF VI STA DEL LAGO OFF&ON RAMPS BLVD. #102 $0 05/ 30/ 05 0
OF NB LA-5 DIR S EMERGENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLIDE & DE-WATER THE SLI DE (805) 375- 9247
HA- 23
07-LA-5-75.3 N LOS ANGELES COUNTY IN LA M RADA,  ALL AVERI CAN ASPHALT TRAN, KELVIN $582,315 03/24/05 0%
07- 1Y0004 SANTA FE SPRINGS AND NORWALK AT 400 E. SIXTH STREET 11229 S. \WOODRUFF $0 04/07/05 0%
VARI QUS LOCATI ONS P.Q BOX 2229 CORONA CA AVE. $0 09/28/05 0
COLD PLAN AND OVERLAY RAMPS 92878 DOWKEY, CA 90241
(562) 401- 3333
HVL SWPPP
07-LA-5-711.5 N LOS ANGELES COUNTY I'N LA M RADA,  ALL AMERI CAN ASPHALT SAAD, HUSSEI'N $19, 449,441 06/ 09/ 04 28%
07- 226204 SANTA FE SPRINGS, NORWALK, PICO P O BOX 2229 11229 S. \WOODRUFF $3, 756, 144 06/ 23/ 04 19%
ACI M 005 -(912) RI VERA, MONTEBELLO AND CI TY OF AVE. $732,592 04/ 30/ 06 0
COMMERCE AT VARI OUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521
REPLACE EXI STI NG CONCRETE PAVEMENT  (909) 736- 7600 (562) 401- 3333
HA22 SWPPP
07-LA-5-713.5 I'N LGOS ANGELES COUNTY AT VARI QUS MODERN ALLOYS TNC ABUMUHOR, T SSAM $2,180, 720 08/ 03/ 04 60%
07- 206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. \WOODRUFF $1,007,537 08/18/ 04 46%
ACST- X037- (122) I NSTALL METAL BEAM GUARD RAI L AVE. $242,860 08/23/05 0
PHG- X037- (122) STANTON CA 90680 DOWKEY, CA 90241
(714)893- 0551 (562) 401- 3333
HB1 SWPPP
07-LA-10-2.2/3.3 I'N LOS ANGELES COUNTY TN SANTA NONI CA BELAI RE WEST LANDSCAPI NG, . SAYKALI, ZARIF $817,798 03/16/01 67%
07- 180504 FROM OCEAN AVENUE OVERCROSSI NG TO 7371 VALNUT AVENUE 9100 S. SEPULVEDA $823,966 04/ 03/ 01 98%
ACNH- X037- (075) CLOVERFI ELD BOULEVARD OVERCRGSSI NG BL., SU TE 200 $8,240 09/13/05 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90620- 1759 LOS ANGELES, CA 90045
(310) 649- 1821
HA25
07-LA-10-7.2/9.1 I'IN LOS ANGELES COUNTY I'N LOS ANGELES BELAI RE WEST LANDSCAPE INC ~ SAYKALI, ZARIF $1, 490,623 04/19/01 92%
07- 180704 FROM NATI ONAL BOULEVARD UNDERCROSSI NGP O BOX 6270 9100 SEPULVEDA BL., $1, 478,122 05/02/01 98%
ACI M 010 - (758) TO BALLONA CREEK SUI TE 200 $0 05/01/05 0

HA25

PLANTI NG AND | RRI GATI ON

BUENA PARK CA 90622
(714)523-9200

LOS ANGELES, CA 90045
(310) 649- 1821
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07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY I N LOS ANGELES REYCO SM TH & REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORMANDI E AVENUE UNDERCROSSI NG  EROSI ON CONTROL, | NC. 1615 SOUTH WALL $609, 284 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $2,500 03/13/06 0
HI GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
RI VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE WANG, SI MON YEH FU $310,200 03/30/04 94%
07-1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O. BOX 1632 1615 S. WALL ST. $119, 860 04/15/04 30%
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $0 04/07/05 0
REPAI R G RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HWVB SWPPP
07- 4K2804 EMERGENCY F. ACONTRACT ON LA-10 AT 1792 KAI SER AVENUE 11229 SOUTH WDODRUFE $1, 820,205 05/06/04 100%
VARI OUS LOCATI ONS AVENUE $0 03/30/05 °
REMOVE/ REPLACE FAI LED PCC PAVEMENT I RVINE, CA 92614 DOMNEY, CA 90241-5521
SLABS (562) 401- 3333
HA22
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GAMAL $44, 434,928 01/09/02 0%
07-1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44, 260,572 01/23/02 0%
ACNH- 010 -(762) UNDERCROSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMNEY, CA 90241 $524,533 04/ 07/ 06 °
1-010 - (762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRI DGES RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
HB311
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 59%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $1,983,599 10/ 16/02 89%
ACI M X037- (102) H GHWAY PLANTI NG UNIT H $5,760 12/ 01/ 06 0
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430
HB32 SWPPP
07-LA-10-/S1 1N LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL  PATEL, PRAIN  $1,850,382 11/10/04  27%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $228,531 11/23/04 129
ACST- 010 -(777) ROUTE 5 AND 10 CONNECTCR OVERHEAD 1792 KAl SER AVENUE STREET $4,850 10/ 28/ 05 0
PHG 010 - (777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039

HB1 SWPPP
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07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA-14, DI AMOND PAVI NG, | NC. KWAN, KI'N $1, 000, 000 01/24/05 0%
07-4K9704 PMR4. 7 (LA-5/14 | NTERCHANGE) P. Q. BOX 1368 13171 TELFAI R AVENUE, $0 01/24/05 0%
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SU TE 101 & 102 $0 05/20/05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $303, 766 06/ 08/ 04 0%
07-4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $349, 319 06/ 29/ 04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $87,591 01/19/06 0
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480- 4928 PLANT EST

HA22 SWPPP SATI S

07-LA 14-35.3/0 TN LOS ANGELES COUNTY NEAR SANTA GRI FFT TH COVPANY CAURENT, GARY M $2, 166, 803 03/ 16/04 0%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRIDGE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH- P014- ( 060) SCOUR M Tl GATI ON CHECK DAM VEST $0 01/ 04/05 °
SANTA FE SPRINGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED
HA21 SWPPP
07-LA 14-54.5/60.7 TN LOS ANGELES COUNTY TN AND NEAR R AND L BROSAMER TNC ALVARO, CARRANZA $28, 197,679 02/18/05 0%
07- 125204 PALMDALE FROM 0.4 KM SOUTH OF P O BOX 238 13171 TELFAI R AVE. $398, 904 03/ 09/ 05

MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO 1%

AVENUE P8 UNDERCROSSI NG
W DEN EXI STI NG H GHWAY AND BRI DGES

CMLN- 6207- (028) SU TE 101 $398, 904 03/31/06
SYLVAR, CA 91306

(818) 364- 2760

ALAMD CA 94507
(925) 837- 5600

HB5 SWPPP
07- LA- 14- 65. 7/ 69 TN LOS ANGELES COUNTY TN LANCASTER  GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $968, 354 03/30/04  100%
07- 227104 FROM AVENUE L OVERCROSSI NG TO AVENUE P. O BOX 50085 45120 13TH WEST $848, 127 04/ 07/ 04

ACST- P014- (061) I UNDERCROSSI NG 87%

PHG P014- (061) I NSTALL THRI E BEAM BARRI ER

LANCASTER, CA 93534 $24,396 04/26/05

WATSONVI LLE, CA 95077-5085 (661) 726- 4761

OVER RUN
HB1 SWPPP
07-LA-23-/9 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, |NC. 1525 RANCHO CONEJO $214,178 03/01/05

PM 9.0 LA/ VENTURA COUNTY LINE I N 54%

VWESTLAKE VILLAGEDIR S E
CLEAR SLI DE & STORM DEBRI S

1333 THOUSAND QAKS BLVD., #210 BLVD., #102
THOUSAND CAKS, CA 91320
(805) 480- 4928

$93, 791 05/ 15/ 05

THOUSAND QAKS, CA 91362 OVER RUN

HA- 23
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI MA, HASSAN $1,200,000 02/02/05 100%
07-4L0104 0.0 I NTERSECTION WTH LA-1 PACI FI C 23651 PI NE STREET 2550 CORPORATE PLACE $462, 351 02/07/05 30%
COAST HI GHWAY NORTH THROUGH PM 3. 2 STE C- 107 $52,380 05/01/05 0
LOST SECTION DR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981- 1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $750, 000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPORATE PLACE, $640, 257 01/10/ 05 85%
CONTRACT, LA027 505 THOUSAND QAKS BLVD., SU TE C 107 $7,596 04/ 30/ 05 0
ROCK AND DEBRI' S REMOVAL MONTEREY PARK, CA 91754
THOUSAND QAKS, CA 91360 (323)981- 1795 OVER RUN
HA23
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT AGUI LAR, ANGEL $3,057,746 11/10/04 0%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 910 W GLADSTONE $0 11/19/04 0%
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE STREET $0 06/ 14/05 °
P- P039- (018) ROAD CORONA CA 928782229 SAN DI MAS, CA 91773
RESURFACE ASPHALT CONCRETE (909) 736- 7600 (909) 305- 1250 SUSPENDED
HA22 SWPPP
07-LA-39-17.7/44. 4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000, 000 01/11/05 100%
07-4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DGE ST. 910 W GLADSTONE ST. $1, 622,272 01/11/05 320
PM 44.4 AT THE JUNCTI ON WTH LA- 2, SAN DI MAS, CA 91773 $354,364 06/ 30/ 05 0
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (909) 305- 1250
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
HA- 23
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES W LLI AM P. YOUNG DEEB, SAM M $611,302 01/21/04 100%
07-4H4404 AT VI NCENT THOVAS BRI DCE 4055 NELSON AVE. 17912 CRUSADER AVE. , $563,096 02/ 04/ 04 929
REMOVE AND REPLACE RAI LS SUI TE 101 $50,993 05/ 30/ 05 0
CONCORD, CA 94520 CERRI TOS, CA 90703
(562) 860- 3085 SUSPENDED
HVB SWPPP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VARI OQUS GCOLDEN STATE UTILITY CO YUE, WARREN $7,646,853 06/11/03 59%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $6, 981,420 06/ 24/ 03 87Y%
ACl M X037- (090) I NSTALL COMMUNI CATI ON' SYSTEM UNIT H $363,375 03/03/06 0
ACNH- X037- (090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338- 3430

HB4N SWPPP
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-57-/7.7 I'N LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERI NG CO GALVAN, PATRI Cl A $913,891 06/23/04 48%
07-1Y1004 POVONA AND SAN DI MAS AT VARI QUS I NC 721 BREA CANYON ROAD $672,516 07/09/ 04 68%
LOCATI ONS 10722 ARROW ROQUTE SUI TE 716 SUI TE 6 $0 10/20/ 05 0
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HML SWPPP (909) 944- 1037
07-LA-60-3.9/5.6 I'N LOS ANGELES COUNTY I N MONTEREY BANSHEE CONSTRUCTI ON CO., | NC. AZI MA, HASSAN $11,109,027 11/12/02 0%
07- 002534 PARK AND MONTEBELLO FROM MEDNI K 1600 E. STEEL ROAD 2550 CORPORATE PLACE, $11, 765,712 11/27/02 0%
ACNH P060- (121) AVENUE OVERCROSSI NG TO 0.3 KM VST OF SUl TE C- 107 $0 04/ 20/ 05 0
GARFI ELD AVENUE UNDERCROS COLTON, CA 92324 MONTEREY PARK, CA 91754 04/ 26/ 05
SOUNDVALLS (323)981-1795 PLANT EST
HB311 SWPPP SATI S
07-LA-60-6.9/14.2 1N LOS ANGELES COUNTY, LA 60 AT VELARDE CONCRETE CONSTRUCTI ON SAAD, HUSSEIN  $120,000 12/08/04 100%
07-4K6004 GREENWOOD AVE O'C PM5.9 IN THE CITY  COVPANY 11229 SOUTH WDOODRUFF $119, 373 12/08/04 100%
OF MONTEREY PARKEXTENDS EASTWARD TO 13704 DE FOE AVENUE AVENUE $0 04/13/05 °
7TH AVE U C PMI4.2 DOR S E DOWNEY, CA 90241 04/ 18/ 05
REMOVE & REPLCE FAI LED PCC PAVEMENT  SYLMAR, CA 91342 (562)401- 3333 COVPLETED
HA- 22 SLABS
07-LA-60-19.5/23.8 I'N LOS ANGELES COUNTY I N AND NEAR J MC LOUGHLI N ENG NEERI NG CO ABUMUHOR, | SSAM $1,463,395 08/18/04 56%
07- 229504 CI TY OF | NDUSTRY AND DI AMOND BAR FROMI NC 11229 S. WOODRUFF $734, 015 09/01/04 50%
ACNH- PO60- (126) FULLERTON ROAD UNDERCROSSI NG TO 0.4 10722 ARROW RTE STE 716 AVENUE $222,140 08/09/ 05 °
KM EAST OF ROUTE 57 AN DOWNEY, CA 90241
SLAB REPLACE AND GRI ND RANCHO CUCAMONGA CA 91730 (562) 401- 3333
HA22 SWPPP (909) 944- 1037
07-LA-60-21.8/22.3 I'N LOS ANGELES COUNTY IN THE CITY OF PETERSON CHASE GENERAL SAAD, HUSSEI N $1,613,141 01/21/04 0%
07-0239A4 | NDUSTRY AND DI AMOND BAR FROM 0.8 KM ENG NEERI NG CONSTRUCTION I NC 11229 S. WWOODRUFF $1,592,513 01/29/04 0%
ACNH- PO60- ( 124) EAST OF FAI RWAY DRI VE UNDERCROSSI NG 1792 KAl SER AVENUE AVE. $25,112 04/27/05 °
TO LEMON AVENUE UND DOWNEY, CA 90241-5521 04/ 29/ 05
SOUNDWALLS I RVINE CA 926145706 (562) 401- 3333 PLANT EST
HB311 SwWepp (949) 252- 0441 SATI S
07-LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $52, 696, 374 04/08/03 54%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $30, 733,653 04/ 23/ 03 580
ACST- X037- (114) LOCATI ONS SUI TE #6 $1, 983,552 10/ 10/ 06 0
P- X037-(114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

(909) 594- 9311
HB5 SWPPP
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,504,036 10/15/04 44%
07-207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 910 W GLADSTONE $1, 243,234 10/ 27/ 04 83%
ACST- S066- (007) RESURFACE ASPHALT CONCRETE STREET $973,852 06/ 20/ 05 0
P- S066- (007) SAN DI MAS, CA 91773
(714)637- 1550 (909) 305- 1250
HA22 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D. W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $2, 848,669 02/16/05 12%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $248,282 03/07/05 9%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $248,282 12/11/06 0
UNDERCROSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821
HE13 SWPPP
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC $11, 360, 164 02/ 16/ 05 0%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 $0 03/03/05 0%
W DEN EXI STI NG FREEVWAY $0 0
RANCHO CORDOVA CA 957412948
(916) 635- 9370
HE13 SWPPP
07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLONER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $18, 195,495 08/ 26/ 02 88%
07-181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JQOANBRI DGE STREET 11229 S. WOODRUFF $17,321,564 09/12/02 929
ACNH- P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $365, 008 07/11/05 °
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241
REPAI R SLABS AND PAVEMENT (562)401- 3333
HA22
07-LA-91-14.1/14.1 WB LA-91 AT PM 14.1 ON THE BORDER CHUMO CONSTRUCTI ON JAHROM , REZA $130,000 02/15/05 100%
07- 4K8004 BETWEEN THE CI TI ES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $10, 703 02/16/05 8%
BELLFLOVWER TO REPAI R REPLACE DRAI NAGE AVENUE $10, 703 05/ 31/ 05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOMEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 113,952 10/ 16/02 0%
07- 002494 BELLFLOWER AT VARI OQUS LOCATI ONS 14425 JQOANBRI DGE STREET 11229 S. WOODRUFF $9, 322,855 10/ 30/02 0%
ACNH- P091- (113) SOUNDWALLS AVENUE $23,784 01/30/06 0
BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2,348,052 09/19/02 0%
07- 002964 VARI OUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOCDRUFF $2,249,048 09/27/02 0%
ACNH- P091- (111) HI GHWAY PLANTI NG AND | RRI GATI ON AVENUE $19, 666 09/ 22/ 06 0
ACI M 605 - (895) BUENA PARK, CA 90620- 1759 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13,564,079 08/20/04 25%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $3,959, 701 09/07/04 290
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $1,188,977 03/06/07 0
OVERCRGCSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-4.0/4.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $933,753 09/29/04 47%
07-4J39804 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $397,606 10/ 06/ 04 43%
ACST- QL01- (067) I NSTALL CONCRETE MEDI AN BARRI ER 1792 KAl SER AVENUE SU TE C 107 $114,525 08/30/05 0
PHG QL01- (067) MONTEREY PARK, CA 91754
I RIVNE, CA 92614-5706 (323)981- 1795
HB1 SWPPP
07-LA-101-9.4/10.5 I'N LGOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4, 985,839 02/05/04 91%
07-148004 FROM 1.1 KM WEST OF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $3,326,690 02/17/04 67%
ACST- QL01- (048) OVERCRGSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $103, 453 05/17/05 °
PHG- QLO1- ( 048) VENTURA BOULEVARD OFFRAM (626) 338- 3430
REPLACE CONCRETE MEDI AN BARRI ER I RVINE CA 926145706
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $923,285 06/08/04 76%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A | NC 1525 RANCHO CONEJO $760,231 06/ 22/04 78%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $23,410 05/06/05 0
THOUSAND QAKS, CA 91320
PHOENI X AZ 85040 (805) 480- 4928
HVBH SWPPP (602)437-1711
07-LA-101-11.5/12 I'N LOS ANGELES COUNTY IN LOS ANGELES BRUTOCO ENG NEERI NG AND CONST. AZI MA, HASSAN $4, 776,487 10/03/03 100%
07-101964 FROM VI NELAND AVENUE TO 0.3 KM NORTHP. O. BOX 429 2550 CORPORATE PLACE, $4,771,410 10/17/03 100%
ACNH QL01- (042) OF TUJUNGA AVENUE UNDERCROSSI NG SU TE C 107 $0 03/02/05 0
SOUNDWALLS FONTANA, CA 92334 MONTEREY PARK, CA 91754 03/ 28/ 05
(323)981- 1795 COVPLETED

HB311 SWPPP
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07-LA-101-13.2/14.9 N LOS ANGELES COUNTY TN LOS ANGELES D.W POVELL CONSTRUCTION, [ NC. CHOU, M CHAEL $11,777,266 10727703 100%
07- 002594 AT VARl OUS LOCATI ONS P.O. BOX 1406 12901 EAST RAMONA $10, 229,064 11/ 04/ 03 87%
ACNH QLO1- ( 045) SOUNDWALLS BLVD. SUITE "H' $662, 469 10/ 06/ 05 0
FONTANA, CA 92334-1406 | RW NDALE, CA 91706
(626) 338-3430
HB311 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY TN LOS ANGELES PKB CONSTRUCTI ON T NC GURFI NKEL, VLADI M R $5, 700,899 09/ 24/03 94%
07- 002304 AT VARl OUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 225,450 10/ 09/ 03 91%
ACNH QLO1- (041) SOUNDWALLS ENCI NO CA 91436 $248, 336 05/ 24/ 06 0
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897
HB311 SWPPP
07-LA-101-17.1/25. 4 I'N LOS ANGELES COUNTY TN LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 393,800 06/12/03 98%
07- 120754 AT VARI OUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5, 266, 881 06/ 24/ 03 96%
ACNH P101- ( 985) INSTALL CLOSED CI RCUI' T TELEVI SI ON SUl TE 101 $70, 886 05/ 02/ 05 °
CORONA, CA 92880 SYLMAR, CA 91342
(818) 364- 2760
HB4N SWPPP
07-LA-101-17.5720 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE- WVEST LANDSCAPE, TNC. NJOYA, DAVID $1, 114,779 05/17/03 48%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P. O. BOX 6270 5160 HASKELL AVENUE $972,598 05/17/03 86%
ACNH P101- ( 995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO, CA 91436 $4,500 03/29/07 °
PLANTI NG AND | RRI GATI ON RESTORATI ON  BUENA PARK, CA 90622 (818) 788- 3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY TN LOS ANGELES BELAIRE VIEST LANDSCAPE NJOYA, DAVI D $1,778,232 04/08/02 0%
07- 061664 FROM ENCI NO AVENUE PEDESTRI AN P. 0. BOX 6270 5160 HASKELL AVE $1, 720,192 04/ 18/ 02 0%
ACNH- P101- (999) OVERCRGSSI NG TO W NNETKA  AVENUE ENCI NO, CA 91436 $4,500 05/ 25/06 0
UNDERCRCSSI NG BUENA PARK, CA 90622 (818) 788- 3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY TN TNGLEWODOD ~ PETERSON CHASE GENERAL AZI'Z, FUAD $391,373 05/ 04/ 04 93%
07- 4H3104 AND LOS ANGELES AT VARI QUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SUI TE $258, 853 05/ 12/ 04 65%
REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $7,947 06/30/05 °
CERRI TGS, CA 90703
IRVINE, CA 92614-5706 (562) 860- 3085

HA22 SWPPP
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Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5,392,556 10/20/04 21%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WWOODRUFF $1,204,889 10/29/04 220/
AClI M 110 -(776) STREET OVERCROSSI NG 1792 KAI SER AVE. AVE. $1,174,889 12/08/05 0
SLAB REPLACEMENT DOMNEY, CA 90241-5521
I RVINE, CA 92614-5706 (562) 401- 3333
HA22 SWPPP
07-LA-110-9.9/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL $3,747,622 06/10/03 97%
07-168114 AT VARI QUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARMENI TA ROAD $3, 727,146 06/ 19/ 03 97%
ACI M 110 -(771) I NSTALL COMMUNI CATI ONS SYSTEM NORWALK, CA 90650 $0 04/ 30/ 05 0
(562) 926- 2537
HB4N SWPPP
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, INC  TRAN, KELVIN $686, 448 03/14/05 0%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $0 03/30/05 0%
ACI M 110 -(779) OVERHEAD TO 0.1 KM NORTH OF NMARTI N AVE. $0 09/02/05 0
LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMWNEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401- 3333
HA21 SWPPP
07-LA-126-5.7/6.4 I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC HORMXZI, | RAJ $18, 449,956 02/03/03 100%
07- 187204 CLARI TA AT VARI OUS LOCATI ONS P O BOX 1489 25061 W STANFORD $15, 583,914 02/ 16/ 03 84%
ACNH- P126- (047) W DEN HI GHWAY AVE, SUITE 70 $704, 147 07/ 15/ 05 0
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
|-005 -(038) (818) 767- 8418 (661) 257-0273 OVER RUN
HE11l SWPPP
07-LA-126-/5.5 I'N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI' N $1,500,000 01/24/05 0%
07- 4K9604 0.0 (VEN LA COUNTY LINE) TO PM P. O BOX 2396 13171 TELFAI R AVENUE $0 01/24/05 0%
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $0 05/20/05 °
OF THE CI TY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLIDE & STORM DEBRI S
HA- 23
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914,655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P. O BOX 1406 1011 GRAND CENTRAL $2, 448,018 12/15/03 63%
ACNH- P134- (032) ANGELES RI VER BRI DGE TO FOREST LAWN AVENUE $88, 500 08/ 25/ 05 0
DRI VE UNDERCROSSI NG FONTANA, CA 92334 GLENDALE, CA 91201
SCUNDVWALLS (818) 637- 2506

HB311 SWPPP
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTI ON, I NC. SUBEH, MAHER $3,091, 742 05/20/03 100%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $2, 755,046 06/ 03/ 03 87%
ACNH- P134- (030) TO CONCORD STREET UNDERCROSSI NG GLENDALE, CA 91208 $167,107 06/ 30/ 06 0
MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637- 2506
HE11l SWPPP
07- LA-138-25. 0/ 30 I'N LOS ANGELES COUNTY NEAR PALMDALE SECURITY PAVI NG COVPANY, | NC. HORMXZI, |RAJ $391,870 03/28/05 0%
07-1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $0 04/07/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $0 08/01/05 0
SUN VALLEY, CA 91352 LANCASTER, CA 93534
(661) 726- 0148
HMLA SWPPP
07-LA-138-60.1/63.7 I'N NORTHERN LOS ANGELES COUNTY ALONG J. MCLOUGHLI N ENG NEERI NG CO HORMXZI, | RAJ $650, 000 01/13/05 100%
07- 4K8504 LA138, PEARBLOSSOM HI GHWAY FROM PM 10722 ARROW ROUTE #716 25061 W AVENUE $562, 071 01/13/05 86%
60. 0 (LONGVI EW ROAD) EAST TO PM 63.7 STANFORD #70 $131, 803 04/29/05 0
(165TH ST)DI R S EMERG RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355
REPAI R DRAI NAGE FACI LI TI ES & REMOVE (661) 257- 0273 OVER RUN
HA- 23 DEBRI S
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $3,671,166 02/02/05 7%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $89, 670 02/14/05 204
3.0 KM VST OF 165TH STREET EAST VEST $89,670 03/01/06 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148
HE13 SWPPP
07-LA-187-3.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES DYNALECTRI C WANG, PAUL $188,577 07/27/04 32%
07- 4K0804 AT WALGROVE AVENUE 4462 CORPCRATE CENTER DRI VE 14620 CARMENI TA ROAD $74,514 08/ 06/ 04 40%
ACST- S187- (001) MODI FY SI GNAL AND LI GHTI NG NORVALK, CA 90650 $74,514 07/ 18/ 05 0
PHG S187- (001) LOS ALAM TGS CA 90720 (562) 926- 2537
(714) 828- 7000
HB1 SWPPP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/24/04 0%
07-1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $0 07/13/04 0%
VARI QUS LOCATI ONS AVENUE $0 08/15/05 °
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506

HVL SWPPP
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07-LA-210-34.9/39.5 I'N LOS ANGELES COUNTY I N AZUSA FROM CHUMO CONSTRUCTI ON | NC BASHOURA, YANI NA $5, 196,832 11/06/02 100%
07-0533W4 ZACHARY PADI LLA AVENUE OVERCROSSI NG 14425 JOANBRI DGE STREET 12901 RAMONA BLVD., $5, 271,646 11/ 20/ 02 100%
ACl M 210 - (766) TO 0.3 KM EAST OF ROUTE 210 AND 39 UNIT H $0 03/11/05 0
SEPARATI ON BALDW N PARK CA 917061747 | RW NDALE, CA 91706 03/ 21/ 05
SOUNDWALLS (626) 960- 9502 (626) 338- 3430 PLANT EST
HB311 SATI S
07-LA-213-2.0/2.2 LA-213 WESTERN AVENUE FROM PM 2.0 COLI CH & SONS, L.P. AKBARI AN, MASSCD $2, 000, 000 01/25/05 100%
07-4L0204 (SUMVER LAND AVENUE) TO PM 2.2 547 WEST 140TH STREET 17912 CRUSADER AVE. $106, 455 01/25/05 50
( CRESTWOCD AVENUE) BORDERI NG CI TY OF SUl TE 101 $0 07/26/05 0
PALOS VERDES TO THE WESTDI R GARDENA, CA 90248 CERRI TGS, CA 90703
| NSTALL NEW DRAI NAGE LI NE BENEATH (562) 860- 3085 OVER RUN
HA- 23 H GHWAY
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG | NC. WANG, PAUL $172,129 04/07/05 0%
07-3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARVENI TA RD. $0 04/28/05 0%
ACST- S213- (003) I NSTALL MODI FY TRAFFI C S| GNAL NORWALK, CA 90650 $0 0
PG S213- (003) LA PALMA, CA 90623 (562) 926- 2537
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28, 029,497 01/17/03 79%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER I NC $21, 392,605 01/30/03 750
ACNH- 405 -(032) CI TY AT VAR QUS LOCATI ONS 1255 EAST H GHLAND AVE STE 21 $381, 490 10/ 31/ 06 °
I-405 -(032) HOV LANE
SAN BERNARDI NO CA 92404
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. | NC. CAO, RUDY $113, 496, 772 09/28/04 10%
07-1178U4 LOCATI ONS 419 SQUTH HI NDRY AVE., STE C 5200 WEST | MPERI AL $10, 521,920 10/06/04 9%
ACNH- 405 - (048) CONSTRUCT HOV LANES HI GHWAY $6, 379,088 11/24/08 °
| -405 -(048) I NGLEWOOD, CA 91792 EL SEGUNDO, CA 90045
STPC- 6207- (034) (310) 410- 9862
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $31,934,841 04/12/05 0%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 $0 04/26/05 0%
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT $0 0

| -405 - (054)

HB4N SWPPP

SUNSET BOULEVARD

W DEN EXI STI NG FREEWAY

SAN RAMON CA 94583
(925) 552- 8250
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Fed Aid Description i Comp To date Apbpproved % Work
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07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC NJOYA, DAVI D $23,673,775 03/02/05 2%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVENUE $97,159 03/18/05 0%
ACNH- 405 - (050) BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $97,159 02/ 14/ 07 0
|- 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
REALI GN AND W DEN EXI STI NG H GHWAY (714)835-4612
HE11l SWPPP
07-LA-405-42.8/42.9 DIR' S EMERGENCY F. A. I N LA COUNTY- VANC. A. RASMUSSEN, | NC. NJOYA, DAVI D $1, 950, 000 12/30/04 100%
07-4K6204 NUYSAREA SO OF SATI COY ST. UC&N. OF 2360 SHASTA WAY, UNIT A 5160 HASKELL AVENUE $553,921 12/30/04 28%
SHERMAN WAY ENCI NO, CA 91436 $0 03/31/05 0
REMOVE/ REPLACE DAMAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L OVER RUN
HA23
07-LA-405-47.9/48.5 LA-405 FROM PM 47.9 (JUST NORTH OF J. MCLOUGHLI N ENG NEERI NG CO. CHAVEZ, EFRAIM $200, 000 01/18/05 47%
07-4K9804 RI NALDI STREET U C) TO PM 48.5 (LA- I NC. 13171 TELFAI R AVE. $25,125 01/24/05 13%
5/ 405 TRUCK LANSEPARATION IN M SSI ON 10722 ARROW RTE. #716 SYLMAR, CA 91342 $6, 397 05/29/05 0
H LLS DIR S EMERCGENCY F. (818) 364- 2760
CLEAR SLIDE & STORM DEBRI S FROM RANCHO CUCAMONGA, CA 91730
HA- 23 H GHVWAY
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993, 174 08/05/ 04 22%
07-232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $726,312 08/ 25/ 04 .y
AClI M 405 -(916) AT VARI QUS LOCATI ONS SUI TE 101 $0 10/ 06/ 06 0
HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342- 1376 (562) 860- 3085
HA25 SWPPP
07-LA-605-4.9/5.1 I'N LOS ANGELES COUNTY I N CERRI TOS AT PETERSON CHASE GENERAL ALOFE, WALE $905,231 10/12/04 82%
07-4J94W4 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON | NC 11229 SOUTH WOODRUEE $363, 740 10/ 25/ 04 409
ACI M 605 - (917) NORTH CONNECTOR OVERCROSSI NG 1792 KAl SER AVENUE AVENUE $102, 445 06/ 30/ 05 °
G 605 -(917) UPGRADE BRI DGE RAILS DOMNEY, CA 90241- 5521
I RVINE CA 926145706 (562) 401- 3333
HB1 SWPPP (949) 252- 0441
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $4,872,300 10/29/04 5%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $509, 919 11/16/ 04 10%
ACI M 605 - (720) BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $372,144 06/ 21/ 06 °
SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562)572- 6230

HB311 SWPPP
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07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE NMANAGEMENT AKBARI AN, MASSCD $2,803,429 08/05/04 13%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $836, 330 08/19/04 30%
ACNH P710- (011) WARDL OW AVENUE 999 TOWN & COUNTRY RD. 4TH FL STE 101 $216,576 09/ 11/ 08 0
HI GHVWAY PLANTI NG AND | RRI GATI ON CERRI TGS, CA 90703
CRANGE, CA 92868 (562) 860- 3085
HA25 SWPPP
07-LA-710-9.0/17.3 LA-710 AT THE 710/ 405 | NTERCHANGE AND PETERSON CHASE GENERAL ENCR FAYAD, HASSAN $120, 000 03/08/05 0%
07-4L2504 NEARTHE LOS ANGELES R VER U C FROM 1792 KAI SER AVE. 17912 CRUSADER AVE. $0 03/08/05 0%
CITY OF LONG BEACH NORTH THRU CI TY COF SUl TE 101 $0 05/10/05 0
SQUTH GATE DIR S EM I RVINE, CA 92614 CERRI TGS, CA 90703
REMOVE & REPLACE FAI LED PCC SLABS (562) 860- 3085
HA- 23
07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY I N COMVERCE T T POLI CH & ASSOCI ATES SOHEI LI, ANDY $4, 265,491 04/15/04 81%
07- 046024 FROM EAST YARD OVERHEAD TO ROUTE 710 P.O BOX 828 18730 SO W LM NGTON $3,171,215 05/07/04 750
ACNH- P710- (010) AND 5 SEPARATI ON AVE., #103 $209,985 11/29/05 °
CONSTRUCT SOUNDWALL S| ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220
HB311 SWPPP (310) 609- 0264
07-VEN-1-/0 CLR DEBRI' S FROM LA-1 PM 21.0 TO PM CALEX CORP. TOUTOUNCHI AN, M $2,500,000 01/12/05 100%
07-4K9304 28.4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $551,395 01/12/05 220
CONTRACT BLVD., SUI TE 102 $353, 198 05/ 15/ 05 0
CLR DEBRI S FROM LA-1, NORTH CF VENTURA, CA 93003 THOUSAND QAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN
HA23
07-VEN-1-/11 VEN- 1, PACI FI C COAST H GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $363,250 01/10/05 91%
PM 11.0 AT WOOD ROAD O C | N OXNARD BLVD. $0 03/30/05 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-1-/9.4 I'N VENTURA COUNTY FROM LOS ANGELES SULLY M LLER CONTRACTI NG $2,708,614 12/01/04 0%
07-194504 COUNTY LINE TO 0.6 KM SOUTH OF RANCHO COVPANY $0 12/17/04 0%
ACST- P001- (511) GUADALASCA ROAD 1100 E ORANGETHORPE AVE 200 $0 08/01/05 °

P- POO1- (511)

HA22 SWPPP

RESURFACE EXI STI NG HI GHWAY
ANAHEI M CA 92801
(714) 578- 9600



State of California Department of Transportation

HVL SWPPP

ADOBE CANYON
ASPHALT CONCRETE OVERLAY

VENTURA CA 93003
(805) 654- 1682

Page 18
Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 07
e
Location Awarded
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07- VEN- 23-9.4/22.6 TI ERRA REJADA UC NORTH TO1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1, 000, 000 11/07/03 100%
07- 438504 SANTA CLARA RI VER, | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $781,643 11/07/03 78%
1498-0023- ( ) NEW L. A, AVEEAST TO LA COUNTY LI NE BLVD STE 102 $10, 665 06/ 30/ 05 0
PLACE EROCSI ON CONTROL MEASURES DUE SYLMAR, CA 91342 THOUSAND QAKS, CA 91320
TO FI RE (805) 375-9247 OVER RUN
HA23
07-VEN-23-11.5/22.6 CLEAR DRAI NAGE FACI LI TIES, VENTURA L. A THOVWPSON CONSTRUCTI ON TOUTOUNCHI AN, MOHAMVED $1, 150, 000 11/18/03 100%
07-4J8604 COUNTY, DI R S EMERGENCY F. A. CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1, 138,487 11/18/03 100%
CLEAR DRAI NAGE FACI LI TIES, FLOW BLVD., #102 $0 03/23/05 0
LI NES QJAI, CA 93023 THOUSAND OAKS, CA 91320 03/ 28/ 05
(805) 375- 9247 COMPLETED
HA23
07- VEN- 23-18. 0/ 24 DR S EMERCENCY F. A, CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $2, 400,000 01/10/05 100%
07-4K8204 VENTURA COUNTY, THROUGH GRI MES CANYON 537 VI STA DE VENTURA 1525 RANCHO CONEJO $467, 254 01/10/05 19%
REMOVE SLI DE DEBRI S BLOCKI NG THE BLVD., #102 $5,648 09/01/05 0
HI GHVWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY I N THE LOS PADRES SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $1,800, 000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $1, 018,453 01/09/05 57
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $304, 299 05/31/05 °
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4,000, 000 02/14/05 96%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $456, 814 02/ 14/ 05 11%
THE OAK VIEWVILLAGE. DIR S BLVD., #102 $372,718 05/12/05 °
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480- 4928
HA- 23 ROADWAY
07- VEN- 33-21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC $1, 175,540 04/14/05 0%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 $0 04/ 26/05 0%
VALLEY ROAD AND FROM TULE CREEK TO $0 °
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Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33-/11 I'N VENTURA COUNTY FROM VEN 33/101 DAMAR CONSTRUCTI ON | NC. DORRI, M KE $600, 000 01/12/05 100%
07- 4K9404 JUNCTI ONNORTHEAST TO VEN PM 11. 0 VEN 4773 ORTEGA STREET SUI TE B 1525 RANCHO CONEJO $220, 714 01/12/05 55%
33/ 150 | NTERSECTI ON WHI CH PROVI DES BLVD. #102 $0 03/30/05 0
ACCESS TO QJAIDIR S EMER VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF ALL SLIDE & (805) 480- 4928 OVER RUN
HA- 23 STORM DEBR
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY I N OXNARD AND CHRI SP COMPANY BOBBA PRASAD $751,675 10/07/04 17%
07-200704 CAVARI LLO FROM RI CE AVENUE TO DAWSON 43650 OSGOCD ROAD 1525 RANCHO CONEJO $6, 700 10/19/04 1%
ACST- P034- (003) DRI VE AND FROM 0.3 KM EAST OF BLVD., SU TE 102 $0 07/17/05 0
PHG- P034- ( 003) CAVARI LLO OVERHEAD AND SEPARAT FREMONT, CA 94539 THOUSAND QAKS, CA 91320
I NSTALL METAL BEAM GUARD RAI LS (805) 375- 9247 SUSPENDED
HB1 SWPPP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 131,222 07/03/02 0%
07- 104954 VARI OUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $18, 568,816 07/19/02 0%
ACNH- P101- ( 996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $249, 993 06/ 30/ 05 °
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375- 9247 PLANT EST
HE11l SWPPP SATI S
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURITY PAVING J V BUHA, DRAGAN $77,271,554 04/ 26/ 02 65%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $48, 452,879 05/ 02/ 02 62%
ACNH- QL01- ( 005) SPUR OVERHEAD BLVD., SU TE 102 $1, 481,158 08/ 24/ 06 °
W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 91320
(916) 334-1221 (805) 375- 9247
HE13 SWPPP
07- VEN-101-32.7/0 DI R EMERGENCY FA CONTRACT I'N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SOLI MAR OFFRAMP, 2M OF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $159, 688 01/06/05 250
NORTH OF VEN BLVD., #103 $0 03/20/05 °
TO REMOVE DEBRI'S FROM THE RACK& NLET VENTURA, CA 93003 THOUSAND QAKS, CA 91320
DRAI N (805) 375- 9247 OVER RUN
HA- 23
07- VEN-101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $680, 043 01/11/05 820
33.5 JUST NORTHCF SOLI MAR OFF- RAMP 505 E. THOUSAND OAKS BLVD. BLVD., SU TE 102 $0 04/ 15/05 0
DR S EMERGENCY FORCE ACC THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI' S BLOKI NG DRAI NAGE  THOUSAND QAKS, CA 91360 (805) 375- 9247 OVER RUN

HA- 23

SYSTEM
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Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 101- 37. 0/ 40. 3 I'N VENTURA COUNTY NEAR VENTURA FROM J MC LOUGHLI N ENG NEERI NG CO | RA, ALFRED $2,479,100 07/27/04 100%
07- 193004 0.3 KM NORTH OF PADRE JUAN CANYON I'NC 1525 RANCHO CONEJO $2,762,304 08/10/04 99%
ACNH- QLO1- (076) OVERCROSSI NG TO PUNTA GORDA 10722 ARROW ROUTE STE 716 BLVD., #102 $66, 026 04/ 26/ 05 0
PEDESTRI AN UNDERCROSSI NG THOUSAND OAKS, CA 91320
RESURFACE CONCRETE PAVEMENT RANCHO CUCAMONGA CA 91730 (805) 375-9247
HA22 SWPPP (909) 944- 1037
07-VEN-101-41.5/42.5 I'N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000, 000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCHI TA3201 STURGA S ROAD 1525 RANCHO CONEJO $152,984 01/20/05 15%
DR S EMERGENCY F. A.  CONTRACT BLVD., #102 $11, 653 05/ 30/ 05 0
TO CLEAR MUD FLOAS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320
HAWY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 118-.5/10.8 I'N VENTURA COUNTY | N MOORPARK AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $2, 115,397 03/25/05 0%
07-211104 OXNARD FROM 118 AND 126 SEPARATION TOP. Q. BOX 1489 1525 RANCHO CONEJO $0 04/07/05 0%
ACNH- P118- ( 056) 0.2 KM VEST OF ROUTE 34 BLVD., SU TE 103 $0 10/01/05 °
RESURFACE ASPHALT CONCRETE SUN VALLEY, CA 91353-1489 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 SWPPP
07- VEN-118-2. 2/ 16. 2 I'N VENTURA COUNTY I N AND NEAR C & W CONSTRUCTI ON SPECI ALTI ESVMALACALZA, GEORCGE $582, 484 09/ 17/ 04 66%
07-201004 MOORPARK FROM ROUTE 232 TO 0.2 KM 2419 PALMA DRI VE 1525 RANCHO CONEJO $466, 601 09/ 30/ 04 80%
ACST- P118- ( 054) EAST OF BUTTER CREEK ROAD BLVD., #102 $110, 306 05/ 06/ 05 °
PHG- P118- (054) INSTALL HI GH REFLECT TRAFFIC STRIPE VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 375- 9247
HB1 SWPPP
07- VEN-118-11. 2/ 16 I'N VENTURA COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG $1, 069,550 03/30/05 0%
07-214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY $0 04/18/05 0%
ACNH- P118- (055) RCAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANCGETHORPE AVENUE 20 $0 0
RCAD
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801
HA22 SWPPP (714)578-9600
07- VEN-118-18.4/32.6 I'N VENTURA COUNTY MAXIM ZE & PROTECT D B GENERAL ENG NEERI NG AND SYLVAN, SCOTT $2,752,000 11/12/03 100%
07-438704 EXI STDRNAGE, DIR S EMERCENCY F. A. SI TE DEVELOPMENT 1525 RANCHO CONEJO $2,505,923 11/12/03 91%
CONTRACT 2158 SCENI CPARK STREET BLVD. SU TE 102 $1,412 08/30/05 °
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND QAKS, CA 91362 (805) 375- 9247 OVER RUN

HA23
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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 118-/2 VEN 118 FROM PM 0.0 (JUNCTI ON W TH CGRANI TE CONSTRUCTI ON COVPANY DORRI, M KE $700, 000 01/24/05 100%
07-4L0004 VEN- 126 SOUTHEAST TO PM 2.0 (EAST SIDEP. O. BOX 50085 1525 RANCHO CONEJO $339, 678 01/24/05 100%
OF SANTA CLARA RI VER BRI DGE #52-49) BLVD. #103 $0 03/09/05 0
DI R S EMERGENCY F. A WATSONVI LLE, CA 95077 THOUSAND QAKS, CA 91320 04/ 01/ 05
PROTECT DAMAGE CONCRETE DRAI NACGE (805) 480- 4928 COVPLETED
HA- 23 FACILITIE
07- VEN- 126-13.5/26.5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $4,399,400 12/31/04 100%
07- 4K6404 BRI DCEDI RECTOR S CRDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $2,432,232 12/31/04 55%
CONTRACT BLVD., #102 $293,248 05/ 15/ 05 0
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320
BLOCKAGE (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 126-23.9/31. 9 I'N VENTURA COUNTY NEAR FI LLMORE FROMALCORN FENCE COVPANY TOUTOUNCHI AN, MOHAMVAD $542,491 05/18/04 100%
07- 4K0004 2.4 KM EAST OF FI LLMORE RAI LROAD P O BOX 1249 1625 RANCHO CONEJO $400,596 05/ 26/ 04 100%
ACST- P126- ( 048) CRGSSI NG TO NEWHALL ~ ORCHARD ROAD BLVD. #103 $0 04/ 04/ 05 °
PHG P126- (048) I NSTALL METAL BEAM GUARD RAI L SUN VALLEY CA 91353 THOUSAND OAKS, CA 91320
(323) 875-1342 (805) 480- 4928
HB1 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,731,301 07/11/02 99%
ACST- P150- (018) BRI DGE BLVD., SUITE 102 $0 01/14/08 0
RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784-2910 (805) 375- 9247
HA22
07- VEN-150-17.0/34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1, 000, 000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34. 4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $283,039 01/10/05 289
CITIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $172,829 06/ 15/ 05 °
PAULA TO THE SOUTH, SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NAGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN- 150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1,500,000 03/09/05 100%
07-4L0604 BETVWEEN THE CI TI ES OF QJAI AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $107,431 03/11/05 704
PAULA | NSTALL A SOLDI ER-PI LE WALL & BLVD., SU TE 102 $107,431 05/10/05 0
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 150- 32. 6/ 33. 9 I'N VENTURA COUNTY I N SANTA PAULA FROMSECURI TY PAVI NG COVPANY | NC $269,530 03/25/05 0%
07-1Y4804 ROYAL OAK PLACE TO FI LLMORE AND P O BOX 1489 $0 04/07/05 0%
VWESTERN RAI LROAD CROSSI NG $0 07/01/05 0
COLD PLANE AND OVERLAY SUN VALLEY CA 913531489
(818) 767- 8418
HML SWPPP
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWMPSON CONSTRUCTI ON CCDORRI, M KE $1, 610, 000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $709, 645 01/ 06/ 05 449%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $87, 859 04/ 29/ 05 0
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23

Totals: Authorized Final Amt: $805, 880, 336 Completed to Date: $392, 859, 369  Wwork ThisMonth: $28, 405, 472
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Statement of Ongoing Contracts - Index

Contract

07-4J0904
07-4L0804
07-4K6104
07-1X1404
07-4K7704
07-213704
07-208034
07- 185604
07- 206024
07-1Y7004
07-187504
07-1Y4004
07-1Y5904
07- 4K9904
07- 0510A4
07- 023124
07- 122004
07- 4K8404
07-4L2604
07-4L1004
07- 4K9504
07- 4K9204
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Cnty Rt Pm
07-LA-5-66.6/0

07-LA-5-74.5/0
07-LA-5-52.7/53.7
07-LA-5-/5.3
07-LA-5-/11.5
07-LA-5-/13.5
07-LA-10-2.2/3.3
07-LA-10-7.2/9.1
07- LA-10-13.0/ 14
07- LA-10-17.5/17.
07- LA- 10- 20. 5/ 31.
07- LA- 10- 28. 0/ 31.
07- LA- 10- 30. 8/ 31.
07-LA-10-/S1

07- LA-14-24. 7/ 43.
07- LA- 14- 28. 4/ 28.
07-LA-14-35.3/0
07- LA- 14-65. 7/ 69
07- LA- 14-54. 5/ 60.
07-LA-23-/9
07-LA-27-3.2/3.2
07-LA-27-/10.6

w N W O

(61

Statement of Ongoing Contracts - Index

Contract

07-4L0704
07-4L0904
07-1760U4
07-1Y0004
07- 226204
07- 206044
07- 180504
07- 180704
07- 180204
07-1Y4404
07- 4K2804
07-1069U4
07- 008704
07-135104
07-4K9704
07-4H8704
07-4E2404
07-227104
07- 125204
07-4L0504
07-4L0104
07-4K8104
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07- LA-39-16.9/39.9
07-LA-39-17.7/44. 4
07-LA-47-.8/2
07-LA-57-17.7
07-LA-57-17.7
07-LA-60-6.9/14.2
07- LA-60-19.5/23.8
07- LA-60-21.8/22.3
07-LA-60-3.9/5.6
07- LA- 60-22. 4/ 25
07-LA-66-/2.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-14.1/14.1
07-LA-91-14.0/20.7
07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-4.0/4.4
07-LA-101-9.4/10.5
07-LA-101-11.1/23.3
07- LA-101-11.5/12

Statement of Ongoing Contracts - Index

Contract

07-207204
07- 4K8704
07- 4H4404
07-120974
07-1Y1004
07- 4K6004
07- 229504
07- 0239A4
07- 002534
07-1257U4
07-207304
07-1693C4
07- 1693A4
07- 4K8004
07- 181604
07- 002494
07- 002964
07-1199U4
07-4J9804
07- 148004
07-4A3104
07-101964
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07-LA-101-13.2/14.9

07-LA-101-14.9/15.9
07-LA-101-17.1/25. 4
07- LA-101-17.5/ 20
07- LA-101-20.0/23.3
07-LA-105-2.6/2.6
07- LA-110-8.6/15
07-LA-110-9.9/17.5
07-LA-110-18.2/19.6
07-LA-126-5.7/6.4
07-LA-126-/5.5
07-LA-134-3.5/3.8
07-LA-134-5.6/0

07- LA-138-25. 0/ 30
07- LA-138-60.1/63.7
07- LA-138-60.2/61.6
07-LA-187-3.9/0

07- LA-210-6.5/30.8
07-LA-210-34.9/39.5
07-LA-213-2.0/2.2
07-LA-213-8.5/0

07- LA-405-21. 3/ 26. 4

Statement of Ongoing Contracts - Index

Contract

07- 002594
07- 002304
07-120754
07- 0616A4
07- 061664
07-4H3104
07-234304
07-168114
07- 188204
07- 187204
07- 4K9604
07- 066334
07-178704
07-1Y8304
07- 4K8504
07-127254
07- 4K0804
07-1Y2004
07-0533U4
07-4L0204
07- 3N7104
07-1198U4
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13
13
13
13
13
14
14
14
14
14
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15
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07- LA- 405- 25. 9/ 29.

07- LA-405- 29. 5/ 32.
07- LA- 405- 38. 7/ 39.
07- LA-405-42. 8/ 42.
07- LA-405-47. 9/ 48.
07- LA-405-/13
07-LA-605-4.9/5.1
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-9.0/17.3
07- LA-710-22.9/23.2
07-VEN-1-/0

07- VEN-1-/11
07-VEN-1-/9.4

07- VEN-23-9.4/22.6
07- VEN-23-11.5/22. 6
07- VEN- 23-18. 0/ 24
07- VEN- 33-5. 6/ 45

07- VEN-33-7.8/8

07- VEN- 33-21. 0/ 39
07- VEN-33-/11

07- VEN-34-6.3/17.7

g O A N O

Statement of Ongoing Contracts - Index

Contract

07-1178U4
07- 195904
07-201204
07- 4K6204
07- 4K9804
07-232414
07-4J94U4
07- 040104
07- 234904
07-4L2504
07- 046024
07- 4K9304
07- 4K8304
07-194504
07-4J38504
07- 438604
07- 4K8204
07- 4K7604
07- 4K6304
07-1Y2714
07-4K9404
07-200704

Page
15
15
16
16
16
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16
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17
17
17
17
17
18
18
18
18
18
18
19
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07- VEN- 101- 12.
07- VEN- 101- 22.
07- VEN- 101- 32.
07- VEN- 101- 33.
07- VEN- 101- 41.
07- VEN- 101- 37.

0/ 24
710
5/0

07- VEN-118-.5/10. 8

07- VEN-118-2. 2/ 16. 2

07- VEN- 118-11
07- VEN- 118- 18
07- VEN-118-/2

07- VEN- 126- 13.
07- VEN- 126- 23.
07- VEN- 150- 15.
07- VEN- 150- 17.
07- VEN- 150- 27.
07- VEN- 150- 32.

.2/ 16

.4/ 32.

0/ 31

07- VEN- 150-/13. 4

8/ 14.

5/ 42.
0/ 40.

5/ 26.
9/ 31.
0/ 23.
0/ 34.

6/ 33.

2

5
3

6
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Statement of Ongoing Contracts - Index

Contract

07-104954
07-0607U4
07- 4K7904
07- 4K8904
07- 4K8604
07- 193004
07-211104
07-201004
07-214404
07-438704
07-4L0004
07- 4K6404
07- 4K0004
07-105484
07- 4K8804
07-4L0604
07-1Y4804
07- 4K7804

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

07

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$61, 276, 499
$521, 607, 847
$91, 694, 612
$102, 103, 700
$29, 197, 679
$805, 880, 336

Work Comp
$31, 433, 112
$273, 970, 779
$52, 166, 801
$34, 108, 130
$1, 180, 547
$392, 859, 369

Statement of Ongoing Contracts -Summary

District

07

Work completed this Period:

$14, 248, 058

$14, 248, 058

Work Completed ThisPeriod
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